Project schedule

Wanzhong Wu: Doer

Wen Li: Doer Lingjie Qin: Doer Xiaojie Zhou: Doer

Xiaojie Zhou: Doer Scott Ferrageau de St Amand: Doer

Section	category	details	deadline	person in charge	note
Basic Features	basic requirements	LogIn	done	Wen Li	
		DataFiles	done	Xiaojie Zhou	
		LoadShowData	done	Lingjie Qin	
		DataStream	28-Apr	Lingjie Qin	
		Search	28-Apr	all	
	intrinsic requirements	At least 1 tree data structure	28-Apr	Wanzhong Wu	
		At least 3 design patterns	28-Apr	all	
		Retrieve data from Firebase	done	Wanzhong Wu	
Custom features	Search-related	Search-Invalid	14-May	all	
		Search-Filter	14-May	all	
	UI Design	UI-Layout	14-May	all	
	Data Usage	Data-Formats	14-May	all	
		Data-Profile	14-May	all	
		Data-GPS	14-May	all	
		Data-Graphical	14-May	all	
		Data-Deletion	14-May	all	
	Firebase Integration	FB-Auth	14-May	Wanzhong Wu	
	Peer to Peer Messaging	P2P-DM	14-May	Lingjie Qin	
	User Interactivity	Interact-Micro	14-May	all	
		Interact-Follow	14-May	all	
Test	test	test	14-May	all	
Surprise	surprise	To be determined	week 9	all	
Others	·	report	16-May	all	
		checklist	16-May	all	
		statement-of originality.yml	16-May	all	
		meeting	every Monday night	in turns	3 meetings have been held and 3 meeting minutes have been completed
		video	16-May	all	
		Group Presentation	20-May	all	